



8-Dec-09

Fairfax County Parkway
Subcontractor/Vendor Opportunities

<u>Procurement Dates</u>	<u>Service/Commodity</u>	<u>Qty</u>	<u>Units</u>
Current	Large and Small Equipment Rental	TBD	HRS
Current	Dumps	5,000	CY
Current	Salvaged Topsoil	70,000	CY
Current	Contaminated Material Remediation	10,000	TN
Current	Clothing Supply and Embroidery	1	LS
Current	Catering	1	LS
Current	Landscaping	1	LS

Fairfax County Parkway Project Subcontract Liaison
 Luke Williamson
 T 703.440.9081 ext 109
 C 443.497.2483
lwilliamson@chconstr.com

Cherry Hill Construction, Inc Corporate Subcontractor/Vendor Liaison
 Tim Gilmore
 T 410-799-3577
 F 410.799.5448
tgilmore@chconstr.com